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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Pay Period End Date:

01.17.2015

Contract Location:

KENNEDY EXIT RAMP/CORNHUSKER RD, BELLEVU

Contractor:

TAB CONST. (TAB HOLDING CO. INC. DBA)

4153 S 67TH ST

OMAHA NE 68117-1001

Phone:
(402)331-1244

Escrow Agent:

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

Counties

SARPY
Project Fed State
Number Project Number

22366 000 HSIP-5006(4)

Highway Begin

Number Ref
Post
075 83.23

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref
Post

PROG

05.22.2014
06.12.2014
06.24.2014

09.22.2014
10.01.2014

GRAD CONC PAVE CULV

ELEC

Current Contract Amt
$457,186.55

Original Contract Amt
$451,990.46

% Dollar Comp

49%
% Time Comp

53%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Total for Adjustments

Payment

Total to Date

Prev to Date

$225,937.78 $99,214.16
$45,036.00 $.00
$270,973.78 $99,214.16
$.00 $.00

$.00 $.00

$.00 $.00
$270,973.78 $99,214.16
$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$-11.16 $-11.16

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

-$11.16 -$11.16
$270,962.62 $99,203.00

Project Manager
Muhle, Shawn

State Representative
Weander, Marty
Construction Engineer

Halstead, Kerri

01.23.2015

01.28.2015

01.29.2015

LPA Responsible Charge
Roberts, Jeffrey L.

District Engineer
Lech, Marvin (Marv)

Controller

Burling, Laurie

This Estimate

$126,723.62
$45,036.00
$171,759.62
$.00

$.00

$.00
$171,759.62

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$171,759.62

01.27.2015

01.28.2015

01.29.2015
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0002 Pay Period End Date: 01.17.2015 Est Number: 0002 Pay Period End Date:  01.17.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1910.16 1,576.00 1.000 1,576.00
0001 0001 0011 0030.10 6,350.00 1.000 6,350.00 CONSTRUCTION ENTRANCE LS 1.000 1,576.00
MOBILIZATION LS 1.000 6,350.00 0.000 0.00
0.750 4,762.50 0.000 0.00
0.250 1,587.50 0010 0018 4093.80 17.00 881.000 14,977.00
0002 0002 0012 1009.00 11,750.00 1.000 11,750.00 WALL MATERIALS SF 881.000 14,977.00
GENERAL CLEARING AND GRUBBING LS 1.000 11,750.00 881.000 14,977.00
1.000 11,750.00 881.000 14,977.00
0.500 5,875.00 o011 0019 4095.15 7.45 203.000 1,512.35
0003 0003 0013 1011.00 30.00 18.000 540.00 COMPACTED EARTH LEVELING PAD LF 203.000 1,512.35
WATER MGAL 18.000 540.00 203.250 1,514.21
0.000 0.00 203.250 1,514.21
0.000 0.00 0012 0020 8091.03 32.00 102.000 3,264.00
0004 0004 0014 1030.00 19.35  1,195.000 2312325 SELECT GRANULAR BACKFILL cy 102.000 3,264.00
EARTHWORK MEASURED IN EMBANKMENT CY 1,195.000 23,123.25 FOR RETAINED EARTH STRUCTURE 102.000 3,264.00
396.000 7,662.60 102.000 3,264.00
0.000 0.00 0013 0010 0021 L022.11 2.50 1,957.000 4,892.50
0005 0005 0015 1041.00 0.55 5,022.000 2,762.10 FABRIC SILT FENCE-LOW POROSITY LF 1,957.000 4,892.50
SALVAGING AND PLACING TOPSOIL SY 5,022.000 2,762.10 2,006.000 5,015.00
4,338.000 2,385.90 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 77,086.70
0006 0006 0016 1101.00 19.85 232.000 4,605.20 Current 77.086.70
REMOVE PAVEMENT SY 232.000 4,605.20 In place 54,709.62
144.154 2,861.45 This Estimate 27,217.71

0.000 0.00 GROUP 3 CONCRETE PAVEMENT

0007 0007 0017 1107.00 7.05 225.000 1,586.25 0014 0022 0045 0030.30 19,988.00 1.000 19,988.00
REMOVE WALK SY 225.000 1,586.25 MOBILIZATION LS 1.000 19,988.00
11.111 78.33 0.500 9,994.00
0.000 0.00 0.000 0.00
0008 0008 1122.01 7.05 21.000 148.05 0015 0023 0046 3008.06 4.80 763.000 3,662.40
REMOVE CONCRETE MEDIAN SURFACING SY 21.000 148.05 INSTALL TIE BARS EACH 763.000 3,662.40
62.217 438.63 657.000 3,153.60
0.000 0.00 0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0002 Pay Period End Date: 01.17.2015 Est Number: 0002 Pay Period End Date:  01.17.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj )

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0016 0024 0047 3016.22 55.40 270.000 14,958.00 0025 0053 6406.00 62.85 203.000 12,758.55
CONCRETE CLASS 47B-3500 SIDEWALKS SY 270.000 14,958.00 PEDESTRIAN HANDRAIL LF 203.000 12,758.55
15.110 837.09 0.000 0.00
15.110 837.09 0.000 0.00
0017 0025 0048 3016.39 40.50 32.000 1,296.00 0026 0032 7316.00 365.00 16.000 5,840.00
DETECTABLE WARNING PANEL SF 32.000 1,296.00 SIGN EACH 16.000 5,840.00
8.000 324.00 0.000 0.00
0.000 0.00 0.000 0.00
0018 0026 3017.43 229.00 7.000 1,603.00 0027 0033 7508.14 8.90 350.000 3,115.00
6" CONCRETE CLASS 47B-3000 MEDIAN Sy 7.000 1,603.00 12" WHITE PREFORMED PAVEMENT MARKING, LF 350.000 3,115.00
11.326 2,593.65 0.000 0.00
0019 0027 0049 3075.42 47.73 536.000 25,583.28 0028 0034 7512.14 18.35 168.000 3,082.80
9" CONCRETE PAVEMENT, CLASS 47B-3500 53 536.000 25,583.28 24" WHITE PREFORMED PAVEMENT MARKING, LF 168.000 3,082.80
94.328 4,502.27 TYPE 4, GROOVED 0.000 0.00
94.328 4,502.27 0.000 0.00
0020 0028 3075.52 49.25 1,423.000 70,082.75 0029 0035 7517.05 3.75 2,781.000 10,428.75
10" CONCRETE PAVEMENT, CLASS 47B-3500 53'% 1,423.000 70,082.75 5" WHITE WET REFLECTIVE PREFORMED LF 2,781.000 10,428.75
1,507.817 74.259.99 PAVEMENTMARKING, TYPE 4, GROOVED 2,726.000 10,222.50
1,507.817 74,259.99 0.000 0.00
0021 0029 4002.00 2.35 1,000.000 2,350.00 0030 0036 7518.05 3.75 1,581.000 5,928.75
CAST IRON COVER AND FRAME LB 1,000.000 2,350.00 5" YELLOW WET REFLECTIVE PREFORMED LF 1,581.000 5,928.75
0.000 0.00 PAVEMENTMARKING, TYPE 4, GROOVED 1.434.000 5,377.50
0.000 0.00 0.000 0.00
0022 0050 4005.00 1.70 700.000 1,190.00 0031 0037 7519.00 266.25 14.000 3,727.50
CAST IRON RING AND COVER LB 700.000 1,190.00 ARROW, WET REFLECTIVE PREFORMED EACH 14.000 3,727.50
275.000 467.50 PAVEMENT MARKING,TYPE 4, GROOVED 12.000 3,195.00
0.000 0.00 0.000 0.00
0023 0030 0051 4015.00 264.70 4.000 1,058.80 0032 0038 7519.10 303.50 13.000 3,945.50
ADJUST MANHOLE TO GRADE EACH 4.000 1,058.80 ONLY, WET REFLECTIVE PREFORMED EACH 13.000 3,945.50
0.000 0.00 PAVEMENT MARKING,TYPE 4, GROOVED 12.000 3.642.00
0.000 0.00 0.000 0.00
0024 0031 0052 4900.25 175.00 2.000 350.00 0033 0039 0054 8029.25 11.00 1,959.000 21,549.00
CURB INLET SEDIMENT FILTER EACH 2.000 350.00 FOUNDATION COURSE SY 1,959.000 21,549.00
2.000 350.00 1,460.000 16,060.00
0.000 0.00 0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0002 Pay Period End Date: 01.17.2015 Est Number: 0002 Pay Period End Date:  01.17.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0040 0055 9111.00 30.00 12.000 360.00 0041 0060 4002.00 2.00 125.000 250.00
WATER MGAL 12.000 360.00 CAST IRON COVER AND FRAME LB 125.000 250.00
0.000 0.00 120.000 240.00
0.000 0.00 0.000 0.00
0035 0041 0056 9170.00 215.00 19.002 408543 0042 0061 4004.80 2.65 215.000 569.75
EARTH SHOULDER CONSTRUCTION STA 19.002 4,085.43 STRUCTURAL STEEL FOR FACE ARMOR LB 215.000 569.75
15.060 3,237.90 215.000 569.75
0.000 0.00 0.000 0.00
0036 0042 0057 9173.20 3.25 1,959.000 6,366.75 0043 0062 4005.01 1.45 345.000 500.25
SUBGRADE PREPARATION SY 1,959.000 6,366.75 CAST IRON RING AND COVER LB 345.000 500.25
1,460.000 4,745.00 0.500 0.73
0.000 0.00 0.500 0.73
0037 0043 L001.02 2,236.00 1.000 2,236.00 0044 0063 4016.00 4,315.00 1.000 4,315.00
SEEDING, TYPE B ACRE 1.000 2,236.00 MANHOLE EACH 0.000 0.00
0.840 1,878.24 AT STA 9135415 RT 0.000 0.00
0.840 1,878.24 0.000 0.00
0038 0044 L032.75 295.00 3.000 885.00 0045 0064 4043.50 64.50 9.000 580.50
MULCH TON 3.000 885.00 REMOVE SEWER PIPE LF 0.000 0.00
2.550 752.25 0.000 0.00
2.550 752.25 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 226,431.26 0046 0065 4105.59 655.00 4.180 2,737.90
Current 226,431.26 Smg%g\lssoogo CONCRETE FOR INLET AND cY 4.180 2,737.90
In place 146,357.89 4.180 2,737.90
This Estimate 84,823.49 0.000 0.00
GROUP 4 CULVERTS 0047 0066 4107.07 593.00 0.400 237.20
0039 0058 0030.40 995.00 1.000 995.00 CLASS 47B-3000 CONCRETE FOR CONCRETE CY 0.400 237.20
MOBILIZATION LS 1.000 99500 COLLARS 0.400 237.20
1.000 995.00 0.000 0.00
0.000 0.00 0048 0067 415550 1.05 283.000 297.15
0040 0059 1119.00 1,135.00 1.000 1,135.00 REINFORCING STEEL FOR INLET AND LB 283.000 297.15
REMOVE INLET EACH 0.000 0.00 JUNCTION BOX 283.000 207.15
0.000 0.00 0.000 0.00
0.000 0.00 0049 0068 4157.00 1.05 36.000 37.80
REINFORCING STEEL FOR COLLARS LB 36.000 37.80
36.000 37.80
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0002 Pay Period End Date: 01.17.2015 Est Number: 0002 Pay Period End Date:  01.17.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0050 0069 P702.15 103.05 13.000 1,339.65 0056 0075 A004.20 766.00 4.000 3,064.00
15" STORM SEWER PIPE, TYPE 1 LF 13.000 1,339.65 TRAFFIC SIGNAL, TYPE TS-1L EACH 4.000 3,064.00
8.000 824.40 0.000 0.00
0.000 0.00 0.000 0.00
4006 4006 4012.18 1,976.19 0.000 0.00 0057 0076 A006.14 571.00 4.000 2,284.00
MODIFY CURB INLET EACH 1.000 1,976.19 PEDESTRIAN SIGNAL, TYPE PS-1 EACH 4.000 2,284.00
1.000 1,976.19 0.000 0.00
MODIFY CURB INLET TO JUNCTION
BOX/MANHOLE 1.000 1,976.19 0.000 0.00
GROUP 4 CULVERTS Contracted 12.995.20 0058 0077 A006.50 22,521.00 1.000 22,521.00
Current 8.940.89 RADAR VEHICLE DETECTION SYSTEM LS 1.000 22,521.00
In place 7,916.12 (SOUTH BOUND OFF RAMP) 0.000 0.00
This Estimate 1,976.92 0.000 0.00
GROUP 8B ELECTRICAL 0059 0078 A006.51 22,521.00 1.000 22,521.00
0051 0070 0030.80 9,555.00 1.000 9,555.00 RADAR VEHICLE DETECTION SYSTEM LS 1.000 22,521.00
0.000 0.00 0.000 0.00
0.000 0.00 0060 0079 A006.70 167.00 4.000 668.00
0052 0071 A001.01 968.00 8.000 7,744.00 PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 4.000 668.00
PULL BOX, TYPE PB-1 EACH 8.000 7,744.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0061 0080 A006.84 786.00 1.000 786.00
VEHICLE PRIORITY CONTROL SYSTEM LS 1.000 9,100.00 0.000 0.00
0.000 0.00 0.000 0.00
(SOUTH BOUND OFF RAMP)
0.000 0.00 0062 0081 A016.55 4,986.00 1.000 4,986.00
VEHICLE PRIORITY CONTROL SYSTEM LS 1.000 9,100.00 0.000 0.00
0.000 0.00 0.000 0.00
(NORTH BOUND OFF RAMP)
0.000 0.00 0063 0082 A016.65 5,187.00 1.000 5,187.00
0055 0074 A003.10 715.00 3.000 214500 MAST ARM SIGNAL POLE, TYPE MP-45 EACH 1.000 5,187.00
TRAFFIC SIGNAL, TYPE TS-1 EACH 3.000 2,145.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0064 0083 A070.14 6.60 100.000 660.00
2-INCH CONDUIT IN TRENCH LF 100.000 660.00
0.000 0.00
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0002 Pay Period End Date: 01.17.2015 Est Number: 0002 Pay Period End Date:  01.17.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0065 0084 A074.14 18.10 565.000 10,226.50 4004 4004 A077.17 2.25 0.000 0.00
2-INCH CONDUIT, JACKED LF 565.000 10,226.50  7/C #14 AWG TRAFFIC SIGNAL CABLE LF 600.000 1,350.00
565.000 10,226.50 SYNC LINE 0.000 0.00
565.000 10,226.50 0.000 0.00
0066 0085 A077.26 4.25 788.000 3,349.00 4005 4005 A081.00 3.01 0.000 0.00
16/C #14 AWG TRAFFIC SIGNAL CABLE LF 788.000 3,349.00 6 PAIR COMMUNICATION CABLE LF 500.000 1,505.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0067 0086 A078.12 1.00 245.000 245.00 GROUP 8B ELECTRICAL Contracted 121,514.45
2/C #16 AWG PEDESTRIAN PUSHBUTTON LF 245.000 245.00 Current 129,630.85
LEAD-IN CABLE 0.000 0.00 In place 10,507.90
0.000 0.00 This Estimate 10,507.90
0068 0087 A079.43 0.95 701.000 665.95 GROUP 10 GENERAL ITEMS
#8 GROUNDING CONDUCTOR LF 701.000 665.95 0072 0091 0001.08 0.50 6,262.000 3,131.00
0.000 0.00 BARRICADE, TYPE II BDAY 6,262.000 3,131.00
0.000 0.00 1,585.000 792.50
0069 0088 A449.00 284.00 4.000 1,136.00 54.000 27.00
ADJUST PULL BOX TO GRADE EACH 4.000 1,136.00 0073 0092 0001.10 3.80 186.000 706.80
0.000 0.00 BARRICADE, TYPE I BDAY 186.000 706.80
0.000 0.00 282.000 1,071.60
0070 0089 A609.90 737.00 3.000 2,211.00 162.000 615.60
REMOVE TRAFFIC SIGNAL POLE EACH 3.000 2,211.00 0074 0093 0001.90 0.50 1,116.000 558.00
0.000 0.00  SIGN DAY EACH 1,116.000 558.00
0.000 0.00 0.000 0.00
0071 0090 A700.75 1,120.00 3.000 3,360.00 0.000 0.00
RELOCATE LIGHT POLE EACH 3.000 3,360.00 0075 0094 0001.99 1.60 248.000 396.80
0.000 0.00 CONTRACTOR FURNISHED SIGN DAY EACH 248.000 396.80
0.000 0.00 582.000 931.20
4002 4002 A065.71 8.30 0.000 0.00 334.000 534.40
3-INCH PVC CONDUIT IN TRENCH LF 600.000 4,980.00 0076 0095 0002.30 0.45 2,993.000 1,346.85
3" CONDUIT APPROVED PRODUCT 0.000 0.00 PAVEMENT MARKING REMOVAL LF 2,993.000 1,346.85
0.000 0.00 3,623.000 1,630.35
4003 4003 A630.03 281.40 0.000 0.00 0.000 0.00
REMOVE PEDESTAL POLE EACH 1.000 281.40
1.000 281.40
1.000 281.40
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0002 Pay Period End Date: 01.17.2015 Est Number: 0002 Pay Period End Date:  01.17.2015
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0077 0096 0002.44 0.55 588.000 32340  A006.50 | RADAR VEHICLE DETECTION SYSTEM
;imﬁ'ORARY PAVEMENT MARKING, TYPE LF 588.000 323.40 Project 22366 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0058 Proj Line Nbr
0078 0097 0030.10 1’000'00 1.000 11000.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
MOBILIZATION LS 1.000 100000 gyniNbr 1
1.000 1,000.00
0002 S.P. Initial Payment 1.00 4,543.00 62332
0.000 0.00
EVP SB
0079 0098 9110.01 85.00 20.000 1,700.00 ]
RENTAL OF LOADER, FULLY OPERATED HOUR 20.000 1,700.00 Total for stockpile nbr 1: 1.00 $4,543.00
0.000 0.00 Stkpl Nbr 2
0.000 0.00 0002  S.P. Initial Payment 1.00 17,975.00 62332
0080 0099 9110.03 70.00 20.000 1,400.00 RADAR DETECTION UNIT-SB
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 20.000 1,400.00 Total for stockpile nbr 2: 1.00 $17.975.00
0.000 0.00 .
Total for proposal line nbr 0058: 2.00 $22,518.00
0.000 0.00
Total for item code A006.50: 2.00 $22,518.00
0081 0100 9110.07 55.00 20.000 1,100.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 20.000 110000 ItemCd |item Desc |
0.000 0.00 A006.51 RADAR VEHICLE DETECTION SYSTEM
0.000 000 project 22366 000
0082 0101 9110.27 115.00 20.000 2,300.00 Pros! Line Nbr 0059 Proi Line Nbr
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 2,300.00 P !
EXCAVATOR,FULLY OPERATED 0.000 0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0.000 000 StkpINbr 1
4001 4001 0002.97 37.80 0.000 0.00 0002 S.P. Initial Payment 1.00 4,543.00 62332
FLASHING ARROW PANEL DAY 30.000 1,134.00
EVP NB
Additi f Flashing A Panel 27.000 102060 i
on of Flashing Arrow Pane :
iti ing w 27000 1,020.60 Total for stockpile nbr 1: 1.00 $4,543.00
Stkpl Nbr 2
GROUP 10 GENERAL ITEMS Contracted 13,962.85 N 62332
Current 15,096.85 0002  S.P. Initial Payment 1.00 17,975.00
In place 6,446.25 RADAR DETECTION UNIT-NB
This Estimate 2,197.60 Total for stockpile nbr 2: 1.00 $17,975.00
Totals for contract Contracted 451,990.46 Total for proposal line nbr 0059: 2.00 $22,518.00
C t . .
urren 457,186.55 Total for item code AQ06.51: 2.00 $22,518.00
In place 225,937.78
This Estimate Total remaining for contract: $45,036.00

126,723.62






